Pre_Shutdown

Item Tasks Date assigned |Date needed [Date complete |[Contact person [Comments
Prepare cover or door for
1 M100. 1.23.06 2.27.06 Russ. R
Do a test run of installing
2 infrastructure on test 2.27.06 Foglesong (VictqIncludes organizing components for each rack.
racks .
3 Vahdate/update al 2.27.06 Foglesong
mechanical dwgs.
4 Prepare TAB/GAB crate 1.23.06 2.27.06 Foglesong [In progress.
cable restraint.
Obtain, purchase test
5 stand ADF crate. May be spare at Saclay.
6 Bad LVDS cable list per Will be replaced after crate is moved to MCH1.
test stand work.
7 Test pulser system. 2.27.06 Peter should prepare testing procedures w/ Mike's help.
8 G_enerate bquen T list Not cabling known bad TT.
with explanation.
9 Do a calibration run. Sabine??
Secure Joshua for BLS
10 .
cable repairs.
Install the strain relief systems at the rear of the ADF crates.There
. . are two roll bars on each side and about four inches above the
Install strain relief : o
11 svstem on ADE crate Edmunds [ADF backplane for the pleated foil cables. In addition, another roll
Y ' bar is needed another 4-6 inches higher up and to the side of the
ADF crate closest to the TAB/GAB location for the LVDS cables.
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After Noise_Before Decommisioning

Item

Tasks

Date assigned |Date needed

Date complete

Contact person

Comments

Rework VESDA, so M100, M101, M122-124 can

1 |be powered up independently of the L1Cal racks
(M102-113). Edmunds
5 Mount sign .on.MCHl C!OOf to gontrol access during Insure DAQ shifters have access to
decommissioning and installation.
perform safety checks.
Locate ECL cable which carries L1Cal signals to
the TFW. The cable will be disconnected, and
3 |carefully threaded out of M104(?), over cross aisle This cable will be reused (GAB->TFW)
cable tray to M124(?), and stored for safety. after everything else has been
Edmunds installed.

Disconnect blue/grey BLS signal cables (128/rack),
apply new labels, store in vertical grey cable trays.

Do no more than four cables at a time
(a row to a single electronics board).
Apply new labels (already printed, in
cabinet on sidewalk). Do not waste
time removing old label, and apply new|
label so it does not obscure old label.
New labels are only applied to MCH
end. It may be necessary to remove
cable ties in order to find a straight
unused part of the signal cable near
the connector end so the label is
visible and readable. Minimize
handling in storing process.

Verify with Dan any remaining cables are scrap.
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Decommissioning_Install

Item |Tasks Date assigned |Date needed |Date complete |Contact person |Comments
Get bins to hold all old equipment that
1 . X Foglesong
is being removed from racks
2 Identify and properly dispose of any Foglesong
hazardous waste
Power down racks M102-M113,
3 unplug AC control boxes, valve water Foglesong
off.
4 Label and remove front and rear Fogleson Request space to store from Russ
doors to racks M103-M112. 9 g q P ’
5 Bag and tag all front door hardware Foaleson
for each rack M103-M112. 9 g
6 |Isolate all water to racks Foglesong
7 Tag all supply and return water lines Foglesong
Strip racks M103-112 to their frames. We need
Remove any old hardware, wiring, another portable container in which to dump the scrap
8 bottom and top air dams, and any electronics boards, and another container for the old
other chassis still remaining in the power supplies. Who will do this work? Can people
racks work from the front and back of the rack removing
different components, or from adjacent racks?
9 Uncable, label and dress all BLS

cables in all the racks
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Decommissioning_Install

Item |Tasks Date assigned |Date needed |Date complete |Contact person |Comments

Step 1) Snip the ribbon cables at the top of the front
and back of the racks.
Step 2) Disconnect the connector ends from the
electronics, front and back. Step 3)
Remove all twist-and-flat ribbon Pull out all the excess cable from the cable tray on top.
10 |cables in M103-112, front, back and All the twist-and-flat . .

] ribbon cable goes to scrap. We will need a bring a
on top in cable tray. 'laundry cart' or some similar container to the control
room outside the MCH1 door in order to dump the
possibly hundreds of pounds of scrap cable. Designate
a place to move the cart after it is filled.

Remove all circuit cards from crates in
11 |all of the racks and move them to the
main floor for disposal

Remove Air handling supply system

12 on top of racks

13 |Remove old AC power supply system

Cut DC power cables to power

14 S
supplies in racks

Remove power supplies from racks
15 |and move to main floor for
disassembly

Cut crates so they can be collapsed

16 and removed

Remove white water hoses and drain

17 .
water lines
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Decommissioning_Install

Item |Tasks Date assigned |Date needed |Date complete |Contact person |Comments
18 Remove all heat exchangers and old
plumbing
19 Install all new hardyvare (shelves, . Foglesong Includes plenums and blowers.
panels) and plumbing as per drawings
Install all new infrastructure as per Includes smoke detectors, rack monitors, RMIs, and
20 . Foglesong .
drawings associated cables.
21 Hookup wat_er supply and return line Foglesong
to new manifolds
Install new heat exchangers and
22 . Foglesong
connect to new manifolds
23 [Pressurize the new water manifolds Foglesong
24 [Test flow, smoke, drip, and interlocks Foglesong
25 [Install new AC power system. Foglesong Includes AC distribution box.
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Decommissioning_Install

Item |Tasks Date assigned |Date needed |Date complete |Contact person |Comments

ADF/ATC, Controls, GAB-->TFW cables: Edmunds
TAB/GAB crates and cables: Mulhearn L2/L3
fiber: Bagby Trk_Match:AZ BLS PP:?? ADF--
>TAB Cable notes: Carefully thread the four bundles or
trunks of LVDS cables through the open panel above
Prepare sidewalk the TAB/GAB crate. There are 240 cables in total,
crates/panels/cables for transport. each with about 4.5 meters from the lock position of
the strain relief system to the connector end (for the
ADF). The four trunks of cables can be coiled up and
gently placed inside a box or similar container. The
weight of the cables needs to be supported so as not
to drag on the TAB/GAB crate.

26

Install new ADF crates as per
27 |drawings and plug them into the Edmunds
proper interlock box

Install new CONTROL crate as per
28 [drawings and plug them into the Edmunds
proper interlock box

Install new TAB/GAB crate as per
29 [drawings and plug them into the Mulhearn ??
proper interlock box

Install new hinged panels as per

30 .
drawings

Install any other panels (splitters,
31 [trk_match) and chassis as per
drawings

Install patch panel card hardware and

32 cable restraints.

Install all new patch panel cards on

33 the new hinged panels
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Decommissioning_Install

Item

Tasks

Date assigned

Date needed

Date complete

Contact person

Comments

34

Connect and dress all BLS cables to
PP cards

Route, connect and redress the BLS trigger cables.
For a given rack, 64 cables are in the left cable
guide and 64 cables are in the right cable guide.
There is plenty of open space in the shelves behind
each patch panel to allow any slack BLS trigger
cable to flow.

35

Run pulser and verify PP card signal

Use the Calorimeter pulser to check out BLS
trigger cables with a scope and the monitor
connectors on the front of each patch panel. We
need a specially prepared cable and/or adaptor
(and a spare?).To run the Calorimeter preamp
pulser, the DAQ and Calorimeter readout is
needed (trigger, preamp & BLS & pulser power,
etc.). We may want to check out the first rack
before doing the rest to determine if our handling
of the cables has been too rough.

36

Connect up and dress pleated foil
cables from PP to ATC

Route and connect the 160 pleated foil cables from
the patch panel cards to the ATCs.The slack for
the pleated foil cables can rest on the shelves
behind each patch panel. Do not apply the strain
relief latch on the patch panels yet. The pleated
foil cables and BLS trigger cables share the same
strain relief system, and it would be too time
consuming to undo and redo one to two days later.

37

Connect up and dress all of the LVDS
ATC-->TAB/GAB cables

The four trunks of LVDS cables need to be
threaded back to the rear of M107, and then routed
to one of the four racks in which an ADF crate
resides. The slack cable can be carefully stored on
shelves in any of the racks which contain only
patch panels. Reconnect the LVDS cables to the
ATCs.
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Decommissioning_Install

Item |Tasks Date assigned |Date needed |Date complete |Contact person |Comments
38 Connect all other supporting cables to Bagby-Fiber This includes TAB/GAB-->L2 fiber plant, CAN bus
operate the new system plant monitor plant, GAB-->TFW, SCL
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